
Request for "Raw Data" - Schedule to Release 
(final as of06/0lll2) 

Actions Needed 

I) Summary ofData Validation/ Project QA Process 
[Includes an EPA Executive Summary, EPA Technical Summary 
and SERAS Contractor's Validation Criteria memo] 

- first draft available for HSCD review 
- identification of principal issues/findings 
-second draft available for regional and EU review 
- final draft for senior leadership review 
- final summary document 

2) Develop Summary Appendix 
(Records documenting QA process for specific wells) 

- draft index of records (typically emails) 
- final index of records 

3) Redaction of lab data (Privacy & Corporate CBI compliance) 

4) Qs/ As for Summary 
(questions/answers will focus on principal issues/findings) 

-initial draft available for regional and HQ review 
- draft for senior leadership review 
- final Qs/ As 

5) Release "Raw Data" 

Prepared by: Dennis Carney, (4-3241) 

DIM0291474 

Target Date 

Done 
Done 
6/06/12 
6/15/12 
6/22/12 

6/08/12 
6/22/12 

6/22/12 

6/08/12 
6/15/12 
6/30/12 

6/30/12 

DIM0291477 


